

Initial Project Planning Template

Date	28 June 2026
Team ID	SWTID-2026-9188
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface Development	USN-1	As a user, I can enter my personal and financial details through an easy-to-use web interface.	3	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Backend Development	USN-2	As a user, I can submit my application details and receive an instant credit card approval prediction.	5	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Data Preprocessing	USN-3	As a user, I want the system to preprocess and validate my input data before prediction.	3	High	Team Member 1	28-06-2026	30-06-2026
Sprint-2	Machine Learning Prediction	USN-4	As a user, I want the system to predict my credit card approval using a trained Random Forest model.	5	High	Team Member 1	30-06-2026	01-07-2026
Sprint-2	Risk Audit Report	USN-5	As a user, I want to receive a detailed risk audit report explaining the prediction result.	3	Medium	Team Member 1	30-06-2026	01-07-2026

Sprint-2	Prediction History	USN-6	As a user, I want my prediction history to be stored for future reference.	2	Medium	Team Member 1	01-07-2026	02-07-2026
Sprint-3	Prediction Logging	USN-7	As a user, I want the system to maintain prediction logs for analysis and monitoring.	2	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Model Integration	USN-8	As a developer, I want to integrate the trained machine learning model with the Flask application.	3	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all application modules and prediction functionality to ensure reliability.	4	High	Team Member 1	03-07-2026	04-07-2026
Sprint-3	Final Documentation & Deployment	USN-10	As a developer, I want to prepare project documentation and deploy the application for demonstration.	2	High	Team Member 1	03-07-2026	04-07-2026